3/5/24, 4:34 PM Foo - Agile board - Jira



https://foo1.atlassian.net/jira/software/projects/FOO/boards/1/reports/burndown?source=overview

Scope changes log

You're in a team-managed project

Learn more

View in issue navigator

3/5/24, 4:34 PM Foo - Agile board - Jira

_न न	v v	~	· · · · ·		Q 2	AM
-	2024-03-03	FOO-22	Code Convention	■ Story	Issue added to sprint	1
Foo Software project	2024-03-03	FOO-26	Sprint Report	Story	Issue added to sprint	0
You're on the Free plan	2024-03-03	FOO-41	JS Integration with login/signup	Story	Estimate of 2 has been added	- > 2
	2024-03-03	FOO-42	Update CSS / HTML code to be able to pres	Story	Estimate of 1 has been added	- → 1
Back to project	2024-03-03	FOO-43	Design Logo	Story	Estimate of 1 has been added	- → 1
Reports	2024-03-05	FOO-48	Mid-term presentation	Story	Issue added to sprint	-
Overview	2024-03-05	FOO-48	Mid-term presentation	■ Story	Estimate of 2 has been added	- → 2
Burnup report	2024-03-05	FOO-41	JS Integration with login/signup	■ Story	Estimate changed from 2 to 3	2 😝 3
Sprint burndown chart	2024-03-05	FOO-25	Research more C++ Database Querying	■ Story	Estimate changed from 1 to 2	1 \to 2
Velocity report	2024-03-05	FOO-42	Update CSS / HTML code to be able to pres	■ Story	Estimate changed from 1 to 2	1 \to 2
Cumulative flow diagram						

Deployment frequency report

Cycle time report


Incomplete issues View in issue navigator

	Key \$	Summary \$	Issue type \$\display Epic \$	Status \$	Assignee \$	Story points
	FOO-26	Sprint Report	■ Story	IN PROGRESS	AM	0
	FOO-25	Research more C++ Database Querying	■ Story	IN PROGRESS	НА	2
	FOO-41	JS Integration with login/signup	Story	IN PROGRESS	СО	3
	FOO-42	Update CSS / HTML code to be able to present on	Story	то ро	AM	2
	FOO-43	Design Logo	Story	TO DO	НА	1
're in a team-managed project	FOO-22	Code Convention	■ Story	IN PROGRESS	co	1

Your sprint commitment has increased by 10 story points

Due to scope changes: You have 12 story points to complete this sprint

3/5/24, 4:34 PM Foo - Agile board - Jira



No issues have been completed outside of the sprint

You're in a team-managed project